



\$DEEU start-up phase agenda

Infographic Chart Data

Chart Milestones by Year, Day Month, or leave blank. Select an option at right:

Day Month

Date	Milestone Title	Description or Activity
15-03-22	SAFT Pre-Sales	Signature of a 650M tCO2 Framework Contract, Selection of Invest Ambassadors (5% Return Scenario), Launch of \$DEEU SAFT Pre-Sales - Invest Phase OA-B/1 Pilot Strategic contract with corporate CSRs Pilot commercial partnerships (Industry associations) Participation on Crypto CBAM conference, Participation on Crypto CDM conference,
01-09-22	First Invest Round	DEEU PLANET first Investment Round with strategic investors (Corporate, Standards, Gvts, NGOs, Ports,...) Crypto Finance operating partnerships on Marketing (Environmentalists, Influencers, traders,...), Market operations (Liquidity, Trading Platform,...), Contract with Zero net pledged corporate CSRs, Framework contract with strategic industry associations, Partnership with Strategic payment systems for retail payment adoption, Participation on Crypto Clearing Conference



DEEU PLANET

01-03-23	ICO	Launch of \$DEEU ICO Contract with retailers on payment and carbon offset, Strategic positioning of DEEU tokens on CBAM markets, Strategic positioning of DEEU tokens on CDM programs, Internationalization of PFPP Presenting DEEU model on strategic international summits,
01-06-23	DEEUCarbonSwapDesk	Launch of CarbonSwapDesk, Partnerships development on carbon neutral Tokens use in decentralized apps,
01-01-24	Insitutionalization	Dissemination of Carbon neutral Tokens use in DEFI apps, Strategic positioning on Decentralized Carbon Clearing market using carbon neutral tokens,Replicating PFPP model on others regions,



DEEU
PLANET

DEEU PLANET'S ROADMAP

